
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9519 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 5/11/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

D. Miller 5/11/2021 n/a No

Item 10
CRS-2P Cost Price Adjustment

A total of 133.3 tons of Emulsified Asphalt CRS-2P will be paid on Item 9.

The current binder cost for Eastern Washington is $445.00.

This results in a payment of $2,848.02.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0010 CRS-2P COST PRICE 
ADJUSTMENT 

17 5/5/21 CAL
C

77.13 206 EK 5/11/21 DKM 5/11/21 8

0010 CRS-2P COST PRICE 
ADJUSTMENT 

18 5/5/21 CAL
C

2770.89 207 EK 5/11/21 DKM 5/11/21 8

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 10 Backup.pdf
Adobe Acrobat Document
168 KB



BASE  COST $392.50
UPPER THRESHOLD $412.13 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $372.88

CURRENT REFERENCE COST $445.00
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date 2/12/20
Base Cost: 1/16 to 1/31/20 - $392.50

9 Emulsified Asphalt CRS-2P  Ton (Q) 133.3

Monthly CRS-2P Cost Payment/Credit $2,848.02

$445.00 - $412.13 = $32.87  x 133.3 = $4381.57 x 0.65 = $2848.02

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
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    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 05/11/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 10:34:58
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   1

    PAYEE: INTERSTATE CONCRETE & ASPHALT
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    8         WORK DONE TO 05-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   67.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      009   EMULSIFIED ASPHALT CRS-2P

            01           $500.0000   TON                    112.10                                    0.00
                                                        $56,050.00                                   $0.00

            02                                               69.70                                    0.00
                                                        $34,850.00                                   $0.00

            13                                              164.50                                    0.00
                                                        $82,250.00                                   $0.00

            17                                                3.60                3.61                3.61
                                                         $1,800.00           $1,805.00           $1,805.00

            18                                              178.30              129.69              129.69
                                                        $89,150.00          $64,845.00          $64,845.00

            19                                               41.50                                    0.00
                                                        $20,750.00                                   $0.00

            20                                               54.50                                    0.00
                                                        $27,250.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   21.36% OF PLANNED)             624.20              133.30              133.30
                                                       $312,100.00          $66,650.00          $66,650.00

      012   FURNISH AND PLACE CRUSHED SCREENING 3/8 IN. TO NO. 4

            01              $.6300   S.Y.                61,980.00                                    0.00
                                                        $39,047.40                                   $0.00

            02                                           38,530.00                                    0.00
                                                        $24,273.90                                   $0.00

            13                                           90,940.00                                    0.00
                                                        $57,292.20                                   $0.00

            17                                            1,980.00            1,889.00            1,889.00
                                                         $1,247.40           $1,190.07           $1,190.07



Gr. 17 3.61 32.87 3.61 0.65 $77.13

Gr. 18 129.69 32.87 129.69 0.65 $2,770.89

$2,848.02


